

**Oakmont Village**  
Manager's Project Update  
June 2017

---

**Construction Oversight Committee and East Rec Deck**

No committee meetings since March,2017

**Central Park Project**

A power point presentation regarding possibilities for the use of the space was presented by President Ellen Leznik at the June 6 workshop.

**East Rec Pool and Pool Deck**

This Committee was disbanded at the Board Organizational Meeting. The Construction Oversight Committee will be handling this project. No meetings to date.

**New Berger Center Sign Proposed**

The current Berger Center sign is dry rotted and not representative of the overall attractiveness of Oakmont. It will be at least two years before construction starts on the Berger. That lawn area might stay intact or it might not. In the meantime, There are two Berger replacement sign designs and prices that the Board can review and comment on at the June meeting.

**Berger Remodel (BAC) Progress Update**

The BAC is preparing a presentation for an upcoming board meeting.

**Pickleball Court Relocation**

The Board is in the process of appointing additional committee members for this project.

**Proposed 2017 Projects:**

East Rec deck replacement

East Rec pool and deck refurbishment/pool and spa saline conversion

Oakmont Garden addition

Oakmont trail and City of Santa Rosa requesting the trail become a public access trail.

Negotiations have not begun regarding this issue.