

BAC Goals for 2017 on the Berger Center Renewal Project:

- Deliver to the OVA Board on or before Jan.1, 2018 Three Options for the Board's consideration and determination. Those options will contain documentation of cost analyses, benefits, challenges and temporary impacts to the community at large, including but not limited to schematics , **design, engineering, drawings, and outline specifications sufficient to generate good cost estimates for each option.**
- A commitment to the community to transparency through regular updates on key issues during the investigative and deliberative stages.
- All communication will be based on facts researched by this committee without agendas or biases for one option or the other.

The following is the list of viable options:

1. Remodel/ expand existing Berger
2. Build a new building and demolish Berger
3. Build a new building and re-purpose Berger